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805

Malibu-Lost Hills
Sheriffs Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

805

Malibu-Lost Hills
Sheriffs Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

806

Manteca Police
Department

CA

SAN JOAQUIN

CDMA

12/11/03

06/11/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

806

Manteca Police
Department

CA

SAN JOAQUIN

CDMA

12/11/03

06/11/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

810

Marin County
Sheriffs Department

CA

MARIN

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

810

Marin County
Sheriffs Department

CA

MARIN

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

811

Marina Del Rey
Sheriffs Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

811

Marina Del Rey
Sheriffs Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

813

Martinez Police
Department

CA

CONTRA COSTA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.
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813

Martinez Police
Department

CA

CONTRA COSTA

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

815

Maywood Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

815

Maywood Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

825

Milpitas Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

825

Milpitas Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

828

Monrovia Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

828

Monrovia Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.




PSAPs

PSAP ID

PSAP / Authority
Request

PSAP State

PSAP County

Implementation
Phase

Air Interface

Date PSAP Made
Request

Date PSAP Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reason

COMMENTS

829

Montclair Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

829

Montclair Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

830

Montebello Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

830

Montebello Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

834

Monterey Park
Police Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

834

Monterey Park
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

836

Morgan Hill Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.

Trunks have been ordered; pending FOC.




PSAPs

PSAP ID

PSAP / Authority
Request

PSAP State

PSAP County

Implementation
Phase

Air Interface

Date PSAP Made
Request

Date PSAP Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reason

COMMENTS

836

Morgan Hill Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

838

Mountain View
Police Department

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

838

Mountain View
Police Department

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

849

Norwalk Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

849

Norwalk Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

850

Novato Police
Department

CA

MARIN

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

850

Novato Police
Department

CA

MARIN

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.

Trunks have been ordered; pending FOC.
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864

Palmdale Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

864

Palmdale Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

865

Palo Alto Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

865

Palo Alto Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

866

Palos Verdes
Estates Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

866

Palos Verdes
Estates Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

868

Pasadena Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside

all of June for P2 testing.
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Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Pasadena Police Scheduling P2 testing; state has set aside
1 868 Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Pico Rivera Sheriffs Scheduling P2 testing; state has set aside
1 872 Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Pico Rivera Sheriffs Scheduling P2 testing; state has set aside
1 872 Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Piedmont Police PSAP wants to see it. Testing scheduled.
1 873 Department CA ALAMEDA 1 CDMA 04/08/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Piedmont Police PSAP wants to see it. Testing scheduled.
1 873 Department CA ALAMEDA 2 CDMA 04/08/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Placer County 4/9/04 - Call routing will be sent to PSAP
1 877 Sheriff-Auburn CA PLACER 1 CDMA 12/11/03 N 06/11/04 Mandate [next week.
Placer County 4/9/04 - Call routing will be sent to PSAP
1 877 Sheriff-Auburn CA PLACER 2 CDMA 12/11/03 N 06/11/04 Mandate [next week.
Placer County 4/9/04 - Call routing will be sent to PSAP
1 878 Sheriff-Tahoe City CA PLACER 1 CDMA 12/11/03 N 06/11/04 Mandate [next week.
Placer County 4/9/04 - Call routing will be sent to PSAP
1 878 Sheriff-Tahoe City CA PLACER 2 CDMA 12/11/03 N 06/11/04 Mandate [next week.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Pleasant Hill Police PSAP wants to see it. Testing scheduled.
1 879 Department CA CONTRA COSTA 1 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
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879

Pleasant Hill Police
Department

CA

CONTRA COSTA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

882

Pomona Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

882

Pomona Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

890

Redondo Beach
Fire Department
Station #2

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

890

Redondo Beach
Fire Department
Station #2

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

891

Redondo Beach
Police Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

891

Redondo Beach
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Redwood City PSAP wants to see it. Testing scheduled.
1 892 Police Department CA SAN MATEO 1 CDMA 04/08/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
Redwood City PSAP wants to see it. Testing scheduled.
1 892 Police Department CA SAN MATEO 2 CDMA 04/08/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Rocklin Police 4/9/04 - Call routing will be sent to PSAP
1 902 Department CA PLACER 1 CDMA 11/18/03 N 05/18/04 Mandate [next week.
Rocklin Police 4/9/04 - Call routing will be sent to PSAP
1 902 Department CA PLACER 2 CDMA 11/18/03 N 05/18/04 Mandate [next week.
Roseville Police 4/9/04 - Call routing will be sent to PSAP
1 904 Department CA PLACER 1 CDMA 11/18/03 N 05/18/04 Mandate [next week.
Roseville Police 4/9/04 - Call routing will be sent to PSAP
1 904 Department CA PLACER 2 CDMA 11/18/03 N 05/18/04 Mandate [next week.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
San Anselmo Police PSAP wants to see it. Testing scheduled.
1 908 Department CA MARIN 1 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
San Anselmo Police PSAP wants to see it. Testing scheduled.
1 908 Department CA MARIN 2 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
San Bruno Police PSAP wants to see it. Testing scheduled.
1 918 Department CA SAN MATEO 1 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
San Bruno Police PSAP wants to see it. Testing scheduled.
1 918 Department CA SAN MATEO 2 CDMA 03/21/03 N 06/01/04 2 Trunks have been ordered; pending FOC.
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920

San Carlos Police
Department

CA

SAN MATEO

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

920

San Carlos Police
Department

CA

SAN MATEO

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

926

San Dimas Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

926

San Dimas Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

927

San Fernando
Police Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

927

San Fernando
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

930

San Gabriel Fire
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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930

San Gabriel Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

931

San Gabriel Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

931

San Gabriel Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

939

San Marino Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

939

San Marino Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

940

San Mateo County
Public Safety
Communications

CA

SAN MATEO

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

940

San Mateo County
Public Safety
Communications

CA

SAN MATEO

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.




PSAPs

PSAP ID

PSAP / Authority
Request

PSAP State

PSAP County

Implementation
Phase

Air Interface

Date PSAP Made
Request

Date PSAP Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reason

COMMENTS

944

San Rafael Police
Department

CA

MARIN

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

944

San Rafael Police
Department

CA

MARIN

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

952

Santa Clara County
Communications

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

952

Santa Clara County
Communications

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

954

Santa Clara Police
Department

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

954

Santa Clara Police
Department

CA

SANTA CLARA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

955

Santa Clarita Valley
Sheriffs Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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955

Santa Clarita Valley
Sheriffs Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

959

Santa Monica Fire
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

959

Santa Monica Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

960

Santa Monica Police]
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

960

Santa Monica Police]
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

962

Santa Rosa Police
Department

CA

SONOMA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

962

Santa Rosa Police

Department

CA

SONOMA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.
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965

Sebastopol Police
Department

CA

SONOMA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

965

Sebastopol Police
Department

CA

SONOMA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

970

Sheriffs
Communications
Center

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

970

Sheriffs
Communications
Center

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

972

Sierra Madre Police
and Fire
Departments

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

972

Sierra Madre Police
and Fire
Departments

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

973

Signal Hill Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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973

Signal Hill Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

976

Solano County
Sheriffs Office

CA

SOLANO

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

976

Solano County
Sheriffs Office

CA

SOLANO

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

977

Sonoma County
Sheriff-Santa Rosa

CA

SONOMA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

977

Sonoma County
Sheriff-Santa Rosa

CA

SONOMA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

980

South Bay Regional
Public
Communications
Authority

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

980

South Bay Regional
Public
Communications
Authority

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.




PSAPs

PSAP ID

PSAP / Authority
Request

PSAP State

PSAP County

Implementation
Phase

Air Interface

Date PSAP Made
Request

Date PSAP Request
Withdrawn

Invalid
Request

Deployed

Date
Deployed

Date Projected

Reason

COMMENTS

981

South Gate Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

981

South Gate Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

983

South Lake Tahoe
Police Department

CA

EL DORADO

CDMA

11/18/03

05/18/04

Mandate

4/9/04-Call routing will be sent to PSAP
next week.

983

South Lake Tahoe
Police Department

CA

EL DORADO

CDMA

11/18/03

05/18/04

Mandate

4/9/04-Call routing will be sent to PSAP
next week.

984

South Pasadena
Police Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

984

South Pasadena
Police Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

990

Suisun City Police
Department

CA

SOLANO

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

990

Suisun City Police
Department

CA

SOLANO

CDMA

03/26/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

991

Sunnyvale Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.
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991

Sunnyvale Police
Department

CA

SANTA CLARA

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

997

Temple Sheriffs
Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

997

Temple Sheriffs
Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

999

Torrance Fire
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

999

Torrance Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1000

Torrance Police
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1000

Torrance Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1001

Tracy Police
Department

CA

SAN JOAQUIN

CDMA

12/15/03

06/15/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

1001

Tracy Police
Department

CA

SAN JOAQUIN

CDMA

12/15/03

06/15/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.
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1011

Twin Cities Police
Department

CA

MARIN

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

1011

Twin Cities Police
Department

CA

MARIN

CDMA

04/08/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

1012

UC Berkeley

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

1012

UC Berkeley

CA

ALAMEDA

CDMA

03/21/03

06/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Trunks have been ordered; pending FOC.

1013

UC Davis Police
Department

CA

YOLO

CDMA

11/28/03

05/28/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

1013

UC Davis Police
Department

CA

YOLO

CDMA

11/28/03

05/28/04

Mandate

4/9/04 - Call routing will be sent to PSAP
next week.

1015

UC Los Angeles

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1015

UC Los Angeles

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1035

Verdugo Fire
Department

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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1035

Verdugo Fire
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1036

Vernon Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1036

Vernon Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1040

Walnut-Diamond
Bar Sheriffs Station

CA

LOS ANGELES

CDMA

8/1/2002

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1040

Walnut-Diamond
Bar Sheriffs Station

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1044

West Covina Police
Department

CA

LOS ANGELES

CDMA

08/01/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.

1044

West Covina Police
Department

CA

LOS ANGELES

CDMA

08/12/02

05/01/04

Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Scheduling P2 testing; state has set aside
all of June for P2 testing.
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Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
'West Hollywood Scheduling P2 testing; state has set aside
1 1045 Sheriffs Station CA LOS ANGELES 1 CDMA 8/1/2002 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
West Hollywood Scheduling P2 testing; state has set aside
1 1045 Sheriffs Station CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Whittier Police Scheduling P2 testing; state has set aside
1 1047 Department CA LOS ANGELES 1 CDMA 08/01/02 N 05/01/04 2 all of June for P2 testing.
Reason code 2: PSAP wanted the
address to remain after the rebid was
performed. After certain LEC/MPC
upgrades, it is displaying the way the
PSAP wants to see it. Testing scheduled.
Whittier Police Scheduling P2 testing; state has set aside
1 1047 Department CA LOS ANGELES 2 CDMA 08/12/02 N 05/01/04 2 all of June for P2 testing.
Yolo County 4/9/04 - Call routing will be sent to PSAP
1 1051 Communications CA YOLO 1 CDMA 11/28/03 N 05/28/04 Mandate [next week.
Yolo County 4/9/04 - Call routing will be sent to PSAP
1 1051 Communications CA YOLO 2 CDMA 11/28/03 N 05/28/04 Mandate [next week.
Adams County
Communications
1 1057 Center CO ADAMS 1 CDMA 03/29/99 Y 04/27/00
Arapahoe County
1 1065 Sheriffs Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00
Arapahoe County Reason Code 1: Qwest Tarriff issue;
1 1065 Sheriffs Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Arvada Police
1 1068 Department CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00
Aspen-Pitkin Countyj
Communications Reason Code: 4 Qwest Tarriff issue;
1 1070 Center CcO PITKIN 1 CDMA 01/29/01 N 06/30/04 4 Ordering new SS7 trunks for Phase 2
1 1073 Aurora 9-1-1 Cco ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00
Reason Code 1: Qwest Tarriff issue;
1 1073 Aurora 9-1-1 CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Boulder County
Communications
1 1085 Center CO BOULDER 1 CDMA 02/18/00 Y 05/19/00
Boulder County
Communications Reason Code 1: Qwest Tarriff issue;
1 1085 Center Cco BOULDER 2 CDMA 7/31/2001 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
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Boulder Police
Communications
1 1086 Center CO BOULDER 1 CDMA 02/18/00 Y 05/19/00
Boulder Police
Communications Reason Code 1: Qwest Tarriff issue;
1 1086 Center CcO BOULDER 2 CDMA 7/31/2001 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Broomfield Police
1 1088 Department Cco BOULDER 1 CDMA 02/18/00 Y 05/19/00
Broomfield Police Reason Code 1: Qwest Tarriff issue;
1 1088 Department CcO BOULDER 2 CDMA 7/31/2001 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Clear Creek County
1 1100 Sheriffs Office CcO CLEAR CREEK 1 CDMA 12/20/99 Y 05/19/00
Colorado Springs
1 1103 Police Department CcO EL PASO 1 CDMA 09/20/99 Y 03/31/00
Colorado Springs
0 1103 Police Department CcO EL PASO 1 CDMA 09/20/99 Y 03/31/00
Colorado Springs Reason Code 1: Qwest Tarriff issue;
1 1103 Police Department CcO EL PASO 2 CDMA 4/5/2001 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Colorado Springs Reason Code 1: Qwest Tarriff issue;
0 1103 Police Department CcO EL PASO 2 CDMA 4/5/2001 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Delta County
1 1121 Sheriffs Office CcO DELTA 1 CDMA 11/13/02 Y 05/29/03
Denver Combined
1 1122 Communications CcO DENVER 1 CDMA 05/17/00 Y 05/30/00
Denver Combined Reason Code 1: Qwest Tarriff issue;
1 1122 Communications CO DENVER 2 CDMA 7/10/2002 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Douglas County
1 1127 Sheriffs Office CcO DOUGLAS 1 CDMA 03/11/99 Y 05/19/00
Durango-La Plata
Central
1 1129 Communications Cco LA PLATA 1 CDMA 08/06/01 Y 07/11/02
Elbert County
1 1136 Sheriffs Office Cco ELBERT 1 CDMA 01/21/01 Y 05/30/02
Englewood Police
1 1139 Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00
Englewood Police Reason Code 1: Qwest Tarriff issue;
1 1139 Department CO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Estes Park Police
1 1141 Department CO LARIMER 1 CDMA 09/19/99 Y 04/26/00
Estes Park Police Reason Code 1: Qwest Tarriff issue;
1 1141 Department CcO LARIMER 2 CDMA 6/14/2001 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Gilpin County
1 1160 Sheriffs Office Cco GILPIN 1 CDMA 11/19/99 Y 05/19/00
Glendale Police
1 1161 Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00
Glendale Police Reason Code 1: Qwest Tarriff issue;
1 1161 Department CcO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Golden Police
1 1162 Department CO JEFFERSON 1 CDMA 06/23/99 Y 05/12/00
Grand Junction
Regional
Communications
1 1165 Center Cco MESA 1 CDMA 05/27/97 Y 06/18/02
Greenwood Village
1 1168 Police Department CO ARAPAHOE 1 CDMA 09/09/99 Y 05/12/00
Greenwood Village Reason Code 1: Qwest Tarriff issue;
1 1168 Police Department CcO ARAPAHOE 2 CDMA 10/11/01 N 06/30/04 1 Ordering new SS7 trunks for Phase 2
Jefferson County
1 1180 Sheriffs Office Cco JEFFERSON 1 CDMA 06/23/99 Y 05/12/00
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1194

Lakewood
Communications
Center

Cco

JEFFERSON

CDMA

06/23/99

05/12/00

1196

Larimer County
Sheriffs Office

Cco

LARIMER

CDMA

09/19/99

04/26/00

1196

Larimer County
Sheriffs Office

Cco

LARIMER

CDMA

6/14/2001

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1204

Littleton Police
Department

Cco

ARAPAHOE

CDMA

09/09/99

05/12/00

1204

Littleton Police
Department

Cco

ARAPAHOE

CDMA

10/11/01

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1207

Longmont
Emergency
Communications

co

BOULDER

CDMA

02/18/00

05/19/00

1207

Longmont
Emergency
Communications

Cco

BOULDER

CDMA

7/31/2001

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1209

Loveland Police
Department

Cco

LARIMER

CDMA

09/19/99

04/26/00

1209

Loveland Police
Department

Cco

LARIMER

CDMA

6/14/2001

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1247

Poudre Emergency
Communications
Center-Ft Collins

Cco

LARIMER

CDMA

09/19/99

04/26/00

1247

Poudre Emergency
Communications
Center-Ft Collins

co

LARIMER

CDMA

6/14/2001

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1265

Sheridan Police
Department

co

ARAPAHOE

CDMA

09/09/99

05/12/00

1265

Sheridan Police
Department

co

ARAPAHOE

CDMA

10/11/01

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1274

Summit County
Communications
Center

Cco

SUMMIT

CDMA

06/09/99

05/19/00

1274

Summit County
Communications
Center

co

SUMMIT

CDMA

04/02/02

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1275

Teller County
Sheriffs Office

co

TELLER

CDMA

09/20/99

03/31/00

1275

Teller County
Sheriffs Office

co

TELLER

CDMA

4/5/2001

06/30/04

Reason Code 1: Qwest Tarriff issue;
Ordering new SS7 trunks for Phase 2

1281

Vail
Communications
Center

Cco

EAGLE

CDMA

04/07/99

09/26/00

1281

Vail
Communications
Center

co

EAGLE

CDMA

3/8/2002

03/31/04

Agreement

On Hold until Nov. 15 2003 per PSAP

1287

Weld County
Communications
Center

Cco

WELD

CDMA

08/12/99

03/30/00

1289

Westminster Police
Department

Cco

ADAMS

CDMA

03/29/99

04/27/00

1290

Wheat Ridge Police
Department

Cco

JEFFERSON

CDMA

06/23/99

05/12/00

1295

Ansonia Police
Department

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1295

Ansonia Police
Department

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1296

Avon Police
Department

CT

HARTFORD

CDMA

01/09/03

07/31/02
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Avon Police

1 1296 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Berlin Police

1 1297 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Berlin Police

1 1297 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Bethel Police

1 1299 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Bethel Police

1 1299 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Bloomfield Police

1 1301 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Bloomfield Police

1 1301 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Branford Police

1 1303 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Branford Police

1 1303 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Bridgeport Fire

1 1304 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Bridgeport Fire

1 1304 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Bridgeport Police

1 1306 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Bridgeport Police

1 1306 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Bristol Police

1 1307 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Bristol Police

1 1307 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Brookfield Police

1 1308 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Brookfield Police

1 1308 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Canton Police

1 1310 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Canton Police

1 1310 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Cheshire Police

1 1311 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Cheshire Police

1 1311 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Clinton Police

1 1312 Department-ECC CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
Clinton Police

1 1312 Department-ECC CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Colchester
Emergency
Communications

1 1313 Center CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
Colchester
Emergency
Communications

1 1313 Center CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1315 Police-A Troop CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1315 Police-A Troop CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1316 Police-B Troop CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1316 Police-B Troop CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
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Connecticut State

1 1317 Police-D Troop CT 'WINDHAM 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1317 Police-D Troop CT 'WINDHAM 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1318 Police-E Troop CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1318 Police-E Troop CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1319 Police-G Troop CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1319 Police-G Troop CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1320 Police-H Troop CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1320 Police-H Troop CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1321 Police-I Troop CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1321 Police-I Troop CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1322 Police-K Troop CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1322 Police-K Troop CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1323 Police-L Troop CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1323 Police-L Troop CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Connecticut State

1 1324 Police-W Troop CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Connecticut State

1 1324 Police-W Troop CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Cromwell Fire

1 1325 Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
Cromwell Fire

1 1325 Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Cromwell Police

1 1326 Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
Cromwell Police

1 1326 Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Danbury Fire

1 1327 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Danbury Fire

1 1327 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Danbury Police

1 1328 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Danbury Police

1 1328 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Darien Police

1 1329 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Darien Police

1 1329 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.

1 1330 Deep River ECC CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02

1 1330 Deep River ECC CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Derby Police

1 1331 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Derby Police

1 1331 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
East Hartford Police

1 1333 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
East Hartford Police

1 1333 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
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East Haven Fire

1 1334 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
East Haven Fire

1 1334 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
East Haven Police

1 1335 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
East Haven Police

1 1335 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
East Lyme
Emergency
Communication

1 1336 Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
East Lyme
Emergency
Communication

1 1336 Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
East Windsor Police

1 1337 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
East Windsor Police

1 1337 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Easton Police

1 1338 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Easton Police

1 1338 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Enfield Police

1 1339 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Enfield Police

1 1339 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Fairfield Emergency
Communications

1 1340 Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Fairfield Emergency
Communications

1 1340 Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Farmington Police

1 1341 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Farmington Police

1 1341 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Glastonbury Police

1 1342 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Glastonbury Police

1 1342 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Granby Police

1 1343 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Granby Police

1 1343 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Greenwich Police

1 1344 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Greenwich Police

1 1344 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Groton Emergency
Communications

1 1345 Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
Groton Emergency
Communications

1 1345 Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.

1 1346 Guilford ECC CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1346 Guilford ECC CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
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Hamden
Emergency
Communication

1 1347 Center CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Hamden
Emergency
Communication

1 1347 Center CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Hartford Police

1 1348 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Hartford Police

1 1348 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Ledyard Emergency
Communications

1 1349 Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
Ledyard Emergency
Communications

1 1349 Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Litchfield County

1 1350 Dispatch CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02
Litchfield County

1 1350 Dispatch CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Madison Police

1 1351 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Madison Police

1 1351 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Manchester Police

1 1352 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Manchester Police

1 1352 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Mashantucket
Pequot Police

1 1353 Department CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
Mashantucket
Pequot Police

1 1353 Department CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Meriden Police

1 1354 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Meriden Police

1 1354 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Middlebury Police

1 1355 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Middlebury Police

1 1355 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Middletown Fire

1 1356 Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
Middletown Fire

1 1356 Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Middletown Police

1 1357 Department CT MIDDLESEX 1 CDMA 01/09/03 Y 07/31/02
Middletown Police

1 1357 Department CT MIDDLESEX 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Milford Fire

1 1358 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Milford Fire

1 1358 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Monroe Police

1 1359 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Monroe Police

1 1359 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
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Montville
Emergency
Communications

1 1360 Center CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
Montville
Emergency
Communications

1 1360 Center CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Naugatuck Police

1 1361 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Naugatuck Police

1 1361 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
New Britain
Emergency

1 1362 Response Center CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
New Britain
Emergency

1 1362 Response Center CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
New Canaan Police

1 1363 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
New Canaan Police

1 1363 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
New Fairfield
Communications

1 1364 Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
New Fairfield
Communications

1 1364 Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.

1 1365 New Haven ERC CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1365 New Haven ERC CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
New London Police

1 1366 Department CT NEW LONDON 1 CDMA 01/09/03 Y 07/31/02
New London Police

1 1366 Department CT NEW LONDON 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
New Milford Police

1 1367 Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02
New Milford Police

1 1367 Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Newington Police

1 1368 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Newington Police

1 1368 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Newtown Fire and

1 1369 EMS CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Newtown Fire and

1 1369 EMS CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Newtown Police

1 1370 |Department cT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Newtown Police

1 1370 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
North Branford

1 1371 Police Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
North Branford

1 1371 Police Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
North Haven Police

1 1372 and Fire CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
North Haven Police

1 1372 and Fire CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
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1373

Northwest
Connecticut Public
Safety Emergency
Communications
Cen

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1373

Northwest
Connecticut Public
Safety Emergency
Communications
Cen

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1374

Norwalk Police
Department

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1374

Norwalk Police
Department

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1375

Norwich Police
Department

CT

NEW LONDON

CDMA

01/09/03

07/31/02

1375

Norwich Police
Department

CT

NEW LONDON

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1376

Old Saybrook Police]
Department

CT

MIDDLESEX

CDMA

01/09/03

07/31/02

1376

Old Saybrook Police]
Department

CT

MIDDLESEX

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1377

Orange Police
Department

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1377

Orange Police
Department

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1378

Plainville Police
Department

CT

HARTFORD

CDMA

01/09/03

07/31/02

1378

Plainville Police
Department

CT

HARTFORD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1379

Plymouth Police
Department

CT

LITCHFIELD

CDMA

01/09/03

07/31/02

1379

Plymouth Police
Department

CT

LITCHFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1383

Putnam Police
Department

CT

WINDHAM

CDMA

01/09/03

07/31/02

1383

Putnam Police
Department

CT

WINDHAM

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1384

Quinebaug Valley
Emergency
Communications
Center

CT

WINDHAM

CDMA

01/09/03

07/31/02

1384

Quinebaug Valley
Emergency
Communications
Center

CT

'WINDHAM

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1385

Redding Emergency|
Communications
Center

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1385

Redding Emergency|
Communications
Center

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1386

Ridgefield Police
Department

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1386

Ridgefield Police
Department

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1387

Rocky Hill Police

Department

CT

HARTFORD

CDMA

01/09/03

07/31/02
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1387

Rocky Hill Police
Department

CT

HARTFORD

CDMA

8/3/2001

N

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1388

Seymour Police
Department

CT

NEW HAVEN

CDMA

01/09/03

Y

07/31/02

1388

Seymour Police
Department

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1389

Shelton Police
Department

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1389

Shelton Police
Department

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1391

Simsbury Police
Department

CT

HARTFORD

CDMA

01/09/03

07/31/02

1391

Simsbury Police
Department

CT

HARTFORD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1392

South Central
Connecticut
Regional
Emergency
Communications
Cent

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1392

South Central
Connecticut
Regional
Emergency
Communications
Cent

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1393

South Windsor
Police Department

CT

HARTFORD

CDMA

01/09/03

07/31/02

1393

South Windsor
Police Department

CT

HARTFORD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1394

Southbury Police
Department

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1394

Southbury Police
Department

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1395

Southington Police
Department

CT

HARTFORD

CDMA

01/09/03

07/31/02

1395

Southington Police
Department

CT

HARTFORD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1396

Stamford
Emergency
Communication
Center

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1396

Stamford
Emergency
Communication
Center

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1397

Stonington Police
Department

CT

NEW LONDON

CDMA

01/09/03

07/31/02

1397

Stonington Police
Department

CT

NEW LONDON

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1398

Stratford Police
Department

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1398

Stratford Police
Department

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1399

Suffield Police
Department

CT

HARTFORD

CDMA

01/09/03

07/31/02

1399

Suffield Police
Department

CT

HARTFORD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1400

Thomaston Police
Department

CT

LITCHFIELD

CDMA

01/09/03

07/31/02

1400

Thomaston Police
Department

CT

LITCHFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.
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1401

Tolland County
Mutual Aid
Emergency
Communication
Center

CT

TOLLAND

CDMA

01/09/03

07/31/02

1401

Tolland County
Mutual Aid
Emergency
Communication
Center

CT

TOLLAND

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1402

Tolland Town Law
Enforcement

CT

TOLLAND

CDMA

01/09/03

07/31/02

1402

Tolland Town Law
Enforcement

CT

TOLLAND

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1403

Torrington Police
Department

CT

LITCHFIELD

CDMA

01/09/03

07/31/02

1403

Torrington Police
Department

CT

LITCHFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1404

Trumbull Police
Department

CT

FAIRFIELD

CDMA

01/09/03

07/31/02

1404

Trumbull Police
Department

CT

FAIRFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1405

University of
Connecticut Police
Department

CT

TOLLAND

CDMA

01/09/03

07/31/02

1405

University of
Connecticut Police
Department

CT

TOLLAND

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1406

Valley Shore
Emergency
Communications
Center

CT

MIDDLESEX

CDMA

01/09/03

07/31/02

1406

Valley Shore
Emergency
Communications
Center

CT

MIDDLESEX

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1407

Vernon Police
Department

CT

TOLLAND

CDMA

01/09/03

07/31/02

1407

Vernon Police
Department

CT

TOLLAND

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1408

Wallingford Fire
Department

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1408

Wallingford Fire
Department

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1409

Waterbury Police
Department

CT

NEW HAVEN

CDMA

01/09/03

07/31/02

1409

Waterbury Police
Department

CT

NEW HAVEN

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1410

Waterford
Emergency
Communications
Center

CT

NEW LONDON

CDMA

01/09/03

07/31/02

1410

Waterford
Emergency
Communications
Center

CT

NEW LONDON

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1411

Watertown Police
Department

CT

LITCHFIELD

CDMA

01/09/03

07/31/02

1411

Watertown Police
Department

CT

LITCHFIELD

CDMA

8/3/2001

04/19/04

Agreement

Phase 2 completion date = 4/19/04.

1412

West Hartford
Police Department

CT

HARTFORD

CDMA

01/09/03

07/31/02
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West Hartford

1 1412 Police Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.

1 1413 West Haven ERS CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02

1 1413 West Haven ERS CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Weston Emergency
Communications

1 1414 Center CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Weston Emergency
Communications

1 1414 Center CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Weston Police

1 1415 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Weston Police

1 1415 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Westport Fire

1 1416 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Westport Fire

1 1416 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
'Westport Police

1 1417 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Westport Police

1 1417 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Wethersfield Police

1 1418 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Wethersfield Police

1 1418 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Willimantic
Switchboard
Emergency
Communication

1 1419 Center CT 'WINDHAM 1 CDMA 01/09/03 Y 07/31/02
Willimantic
Switchboard
Emergency
Communication

1 1419 Center CT 'WINDHAM 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Wilton Police

1 1420 Department CT FAIRFIELD 1 CDMA 01/09/03 Y 07/31/02
Wilton Police

1 1420 Department CT FAIRFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Winchester Police

1 1421 Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02
Winchester Police

1 1421 Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Windsor Locks

1 1422 Police Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Windsor Locks

1 1422 Police Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Windsor Police

1 1423 Department CT HARTFORD 1 CDMA 01/09/03 Y 07/31/02
Windsor Police

1 1423 Department CT HARTFORD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Winsted Police

1 1424 Department CT LITCHFIELD 1 CDMA 01/09/03 Y 07/31/02
Winsted Police

1 1424 Department CT LITCHFIELD 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.
Wolcott Police

1 1425 Department CT NEW HAVEN 1 CDMA 01/09/03 Y 07/31/02
Wolcott Police

1 1425 Department CT NEW HAVEN 2 CDMA 8/3/2001 N 04/19/04 Agreement |Phase 2 completion date = 4/19/04.




